
9/10/2003

Vendor: Kimball
Region/Locality: Valley Piedmont

Period: 7-26 to 8-29 2003

Activity Report
Task Locality Hours this task Hours

this period Comments

Active Tasks

PROJECT REPORTING 20

Developed monthly reports for the State WSB and 
Valley Piedmont Region. Region  20

PLANNING

Region

 164.25

The tasks assigned under this heading will 
involve the participation of multiple parties 
such as the psap, the LEC, the WSP's and 
kimball staff. This is being performed with 
telephone calls, emails, face to face 
meetings and conference calls.

Working with Kimg George County to begin receiving 
phase I calls from carriers. Testing with 
VZW,Cingular and T-Mobile for deployments of phase 
I.

King george 
County 19

Troubleshoot default routing issues with Ntelos
Frederick County

5

Facilitated Phase II testing with Nextel Partners in 
Winchester City. Winchester City  12  

Working with Fauquier County to troubleshoot ESN 
database issues with Cingular, and conducted phase 
II ALI format conversion with Verizon, CPE and CAD 
vendors

Fauquier County  17  

Started working with T-Mobile on their accuracy 
waiver from FCC and theircurrent scheduled phase II 
deployments in VP region..

Fauquier County 
Stafford County 
Culpeper County

 8

Troubleshoot ANI/ALI display issues with CPE vendor 
in Culpeper County Culpeper County  5  
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Facilitataed phase I testing with Triton PCS for 
Spotsylvania County

Spotsylvania 
County 8

Conducted phase II ALI format conversion for 
Culpeper County with Verizon and CPE vendor. Culpeper County 9

Coordinated testing efforts with Triton PCS with 
Clarke County and Winchester City

Clarke County 
Winchester City 10

Follow up on phase I deployment issues with T-
Mobile for Clarke County and King George County

Clarke County 
King George 

County
6

Coordinated phase I testing efforts with Triton PCS 
for Spotsylvania County,Warren County.

Warren County 
Spotsylvania 

County
8

Working to arrive at a mapping solution with Stafford 
County for phase II. Stafford County 23

Follow up with failures and corrections for T-Mobile 
test,follow up with Teltronics with CPE issues. Culpeper County 5.5

Review of mapping solution for Warren County for 
phase II Warren County 8

Working with Shenandoah County to resolve call 
counting issues for true up.

Shenandoah 
County 9

Coordinated multiple conference calls with psap and 
Shentel (LEC) reference outstanding issues

Shenandoah 
County 7.75

Produce letter of request to all carriers, resend LOR 
where carriers report not received. Madison County 4
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LEC/WSP LIAISON Region  113

The tasks assigned under this heading will 
involve the participation of multiple parties 
such as the psap, the LEC, the WSP's and 
kimball staff. This is being performed with 
telephone calls, emails, face to face 
meetings and conference calls.

Coordinated test dates with Cingular,working with 
Sprint and Cingular to resolve formatting 
issue,working with SPCS and Verizon wireless to 
deploy

Page County  2.5

Testing with T-Mobile for phase I deployment Culpeper County  5

Working with Cingular to correct current routing 

problems, working with Sprint to clarify Rescue star 

and phase I implementation issues. 

Rappahanock 
County  4

 

Completed Nextel phase I psap info form coordinated 
Nextel phase o reroute to psap from VSP

Shenandoah 
County  4.5

Coordinate USCC testing,resolve routing issues with 
Alltel, correct sector azimuth and mapping 
advisory,resolve trunk failure issue,

Fluvanna County  6.5

USCC test drive results doc and reporting, 
conference call with TCS to resolve issues Fluvanna County 6.75

Triton PCS drive testing and continuity testing, USCC 
drive testing and continuity testing, correct Alltel 
missing CPN testing and resolve issue with Sprint.

Greene County, 
Fluvanna County 45

Ntelos testing coordination, Sprint Alltel CPN failure 
and correction of routing to wireline 911 trunks. Greene County 8.5

Nextel routing approval by psap, request coverage 
maps. Madison County 2.25

Working with psap to address unique issues with 
SALI in relation to deployments.

Shenandoah 
County 7

Conducted on site phase II deployment with Triton 
PCS in Winchester City Winchester City 8
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Coordinated testing in Clarke County with Cingular for 
phase II Clarke County 7

Working with Verizon wireless to resolve routing 
issue in Clarke County Clarke County 6

TRAINING ASSISTANCE
-While conducting testing and meeting in PSAP's 
informal training was provided to PSAP personnel as 
to what the information being displayed means and 
how it can be used to assist dispatch. 

Region  16.5

COST RECOVERY ASSISTANCE

FY 03 True - ups Region 92

Worked with all PSAPs in region to ensure 
that True-Up information was properly 
documented.  Provided assistance as 
requested by the PSAP's, which included 
showing PSAPs how to do this on their own 
in the future.
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TOTAL HOURS

 
All FY 02 True-ups have been submitted   
All FY 03/04 Submissions submitted   

 405.75
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